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Ruck's Bridge

Method Statement

	Task / Work: Preparing site/water control/ vegetation and root removal/brickwork & stonework repairs (in separate document)


	

	Scope of works: 
Activities associated with the repair of Ruck's Bridge Eysey

  

	Potential Hazards associated with works:

· Working on or near water

· Manual Handling

· Access and egress to work site

· tripping

· Use of hand tools

· Use of power tools/mixers

· Mixing mortar and concrete

· demolition

· working at height/scaffolding



	Methods to be undertaken:

· Ensure work team understand what is to be done

· Use diagram – review as necessary as work proceeds.

· Carry out manual handling assessment of the work being done. 

· Clear debris and vegetation from working area

· Create shallow trench for bypass pipe

· Build low bunds from material on site

· Asses what if any additional support is needed in bunds

· Removal of stumps/roots

· Remove defective masonry/brickwork

· Repair masonry/brickwork

· Erection/dismantling of tower scaffolding

· Dry stone wall building/repair

· Put away tools and equipment

· Ensure site is left tidy.



	PPE:  Safety footwear, helmet, and gloves to be worn. High visibility jackets when working on or near vegetation or root cutting activities.



	Plant and Equipment: 

Levers/crow bars

Hand tools

Powered cement mixer (if electric, must be 110v)

Powered drills/hammers/cutting tools (if electric, must be 110v)



	Welfare and first aid facilities: CCT welfare caravan on site. Water containers for drinking and washing.  Soap and paper towels.  First Aid kit kept close to, or on site, when work is being undertaken.



	Emergency Contacts:

Ambulance                     

)

Police                             


)
              999

Fire

                                
)
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